

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

March 23, 2018

## MEMORANDUM

:

FOR

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated 12 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2<sup>nd</sup> District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

				an another				
Project Description								
UACS No. 32010110								
Project ID: P002222	205LZ							
OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Caulaman River, Gutad Section, Sta. 0+000 - Sta. 0+324.93, Floridablanca, Pampanga			OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Caulaman Biver, Gutad Section, Sta. 0+000 - Sta. 0+ <b>254.66</b> , Floridablanca, Pampanga					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost			
CW1- Construction of Flood Mitigation Structure/ 255.lm	<b>₽</b> ′96.07T/lm	₽ 24.500M	CW1- Construction of Flood Mitigation Structure/ 254.66 Im	<b>₽ 96.21T/lm</b>	₽ 24.500M			
EAO	-	₽ 500.0T	EAO	-	₽ 500.0T			
Total 🕈 25.0M			Total ₽ 25.0N		₽ 25.0M			

## Justification:

Since the fund is insufficient to cover the entire section or station limits of the proposed project, the most critical sections prone to erosion & damage was considered.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON** Undersecretary for Regional Operations Regions I, IJ, III, IV-A, V & CAR

## APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

and the second state of the se

March 23, 2018

## MEMORANDUM

1

FOR

**MARK A. VILLAR** Secretary This Department

This refers to the memorandum dated 12 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.,** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.,** Pampanga 2<sup>nd</sup> District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

	sper of stelling				
·	_	Project I	Description	<u> </u>	
UACS No. 32010 Project ID: P002					
Flood Management of Flood Mitigation Construction of Slo Poblacion to San Is Floridablanca, Pam	Program - Constr Structures and Dr. pe Protection alon idro, Sta. 0+000 -	g Porac River	OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Poblacion to San Isidro, Sta. 0+000 - Sta. 0+ <b>233.66</b> , Floridablanca, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 234 im	₽ 83.76T/Im	₽ 19.600M	CW1- Construction of Flood Mitigation Structure/ 233.66 Im	₽ 83.88T/im	₽ 19.600M
EAO	-	<b>₽ 400</b> .0T	EAO		₽ 400.0T
Total ₽ 20.0M		Total		₽ 20.0M	
Justification: Change in station li sections of the dike	mits. The project	was extended beyon	o the proposed statio	n limit as per GAA, i	to include critical

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S/ SOGUILON

Undersecretary for Regional Operations Regions I, II, III, IV-A, V & CAR

APPROVED#DISAPPROVED: