



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Nº 007-675

Reg-699
OIC!

May 22, 2017

MEMORANDUM

FOR : Undersecretary RAUL C. ASIS
Officer-in-Charge

This has reference to the Memorandum dated May 12, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3rd District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 1 – National Road Network Services Asset Preservation of National Roads – Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) - Secondary Reconstruction from Concrete to Concrete – Toledo-Pinamungahan-Aloguinsan-Mantalongon Rd – K0085+207-K0085+884, K0086+906-K0087+637 Allocation (P) <u>44,394,000.00</u> Physical Target 2.99 lane km Unit Cost (P) 14,847,491.64/ lane km	MFO 1 – National Road Network Services Asset Preservation of National Roads – Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) - Secondary Reconstruction of Toledo-Pinamungahan-Aloguinsan-Mantalongon Rd (S00235CB) including Drainage, 1: K0085+207-K0085+884, Chainage 35937-36614, 2: K0086+906-K0087+637, Chainage 37634-38452 Allocation (P) <u>44,394,000.00</u> 43,894,000.00 (CW1) 500,000.00 (ROW) Physical Target 2.99 lane km (CW1) 200.00 sq.m. (ROW) Unit Cost (P) 14,680,267.56/ lane km (CW1) 2,500.00/sq.m. (ROW)

JUSTIFICATION:

Modification is requested due to inclusion of Right of Way (ROW) Acquisition based on the result of actual field survey/validation.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the OIC-Secretary.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILLO
ASSISTANT SECRETARY

APPROVED/DISAPPROVED

Undersecretary RAUL C. ASIS
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7C01917

CC: Undersecretary MARTA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas