



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Nº 007-578

Ref 699  
OK!

May 22, 2017

**MEMORANDUM**

**FOR : Undersecretary RAUL C. ASIS**  
Officer-in-Charge

This has reference to the Memorandum dated March 23, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3<sup>rd</sup> District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services</b> Network Development – Off-Carriageway Improvement including drainage – Secondary  Off-Carriageway Improvement: Shoulder Paving/Construction - Toledo-Tabuelan-Sn Remigio Rd, K0048+055 - K0048+441, K0048+454 - K0048+882, K0049+000 - K0049+510, K0055+361 - K0057+640, K0055+732 - K0059+929  <b>Allocation (P)</b> <b>49,900,000.00</b>  <b>Physical Target</b> 11,415.00 sq.m.  <b>Unit Cost (P)</b> 4,371.44/ sq.m.	<b>MFO 1 – National Road Network Services</b> Network Development – Off-Carriageway Improvement including drainage – Secondary  Off-Carriageway Improvement along Toledo-Tabuelan-San Remigio Rd (S002+15CB) with Drainage, Section 1: K0048+(-409) - K0048+024, Section 2: K0048+055 - K0048+441, Section 3: K0048+454 - K0048+882, Section 4 : K0049+000 - K0050+361, Section 5 : K0055+361 - K0057+640  <b>Allocation (P)</b> <b>49,900,000.00</b> 48,400,000.00 (CW1) 1,500,000.00 (ROW)  <b>Physical Target</b> 14,526.00 sq.m. (CW1) 1,000.00 sq.m. (ROW)  <b>Unit Cost (P)</b> 3,331.96/sq.m. (CW1) 1,500.00/sq.m. (ROW)

**JUSTIFICATION:**

Modification is requested due to change in physical target from 11,415.00 sq.m. to 14,526.00 sq.m. and inclusion of other project components based on the result of actual field survey, approved Design Plans and Specifications.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the OIC-Secretary.

**RAFAEL C. YABUT**      **DIMAS S. SOGUILO**  
Senior Undersecretary      ASSISTANT SECRETARY  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

**Undersecretary RAUL C. ASIS**  
Officer-in-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7C01920

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO  
Regional Operations in Visayas