



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

July 3, 2020

MEMORANDUM

TO : Director TIBURCIO L. CANLAS
Cordillera Administrative Region

ATTENTION : OIC-District Engineer RUBY A. UYAM
Lower Kalinga District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 2, 2020	1. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 019 - K0533 + 000		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 000 - K0533 + 000	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740
	EAO	₱ 202,260	EAO	₱ 202,260
	Total	₱ 10,113,000	Total	₱ 10,113,000
July 2, 2020	2. Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga		Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	
	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 4,950,000	CW-1 Construction of Concrete Road – 0.80 Lane Km	₱ 4,950,000
	EAO	₱ 50,000	EAO	₱ 50,000
	Total	₱ 5,000,000	Total	₱ 5,000,000
July 2, 2020	3. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 3.614 Lane Km	₱ 20,878,900	CW-1 Preventive Maintenance of Road: Asphalt Overlay – 3.459 Lane Km	₱ 20,878,900
	EAO	₱ 426,100	EAO	₱ 426,100
	Total	₱ 21,305,000	Total	₱ 21,305,000
July 2, 2020	4. Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga		Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	

	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 19,800,000	CW-1 Construction of Concrete Road - 2.60 Lane Km	₱ 19,800,000
	EAO	₱ 200,000	EAO	₱ 200,000
	Total	₱ 20,000,000	Total	₱ 20,000,000
July 2, 2020	5. Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0503 + 000 - K0504 + 392		Kalinga-Cagayan Road (Calanan-Enrile Section) - K0503 + 000 - K0505 + 000, K0507 + 400 - K0510 + 013	
	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - 910.0 Square meters	₱ 19,600,000	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - 2,860.06 Square meters	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	Total	₱ 20,000,000	Total	₱ 20,000,000
	6. Upgrading/Improvement of Cabaruan- Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga		Upgrading/Improvement of Cabaruan-Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga	
July 2, 2020	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 14,850,000	CW-1 Construction of Concrete Road - 2.478 Lane Km	₱ 14,850,000
	EAO	₱ 150,000	EAO	₱ 150,000
	Total	₱ 15,000,000	Total	₱ 15,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR

July 3, 2020

MEMORANDUM

TO : Director TIBURCIO L. CANLAS
Cordillera Administrative Region

ATTENTION : OIC-District Engineer RUBY A. UYAM
Lower Kalinga District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 2, 2020	1. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 019 - K0533 + 000		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 000 - K0533 + 000	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740
	EAO	₱ 202,260	EAO	₱ 202,260
	Total	₱ 10,113,000	Total	₱ 10,113,000
July 2, 2020	2. Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga		Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	
	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 4,950,000	CW-1 Construction of Concrete Road – 0.80 Lane Km	₱ 4,950,000
	EAO	₱ 50,000	EAO	₱ 50,000
	Total	₱ 5,000,000	Total	₱ 5,000,000
July 2, 2020	3. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 3.614 Lane Km	₱ 20,878,900	CW-1 Preventive Maintenance of Road: Asphalt Overlay – 3.459 Lane Km	₱ 20,878,900
	EAO	₱ 426,100	EAO	₱ 426,100
	Total	₱ 21,305,000	Total	₱ 21,305,000
July 2, 2020	4. Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga		Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	

	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 19,800,000	CW-1 Construction of Concrete Road - 2.60 Lane Km	₱ 19,800,000
	EAO	₱ 200,000	EAO	₱ 200,000
	Total	₱ 20,000,000	Total	₱ 20,000,000
July 2, 2020	5. Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0503 + 000 - K0504 + 392		Kalinga-Cagayan Road (Calanan-Enrile Section) - K0503 + 000 - K0505 + 000, K0507 + 400 - K0510 + 013	
	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - 910.0 Square meters	₱ 19,600,000	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - 2,860.06 Square meters	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	Total	₱ 20,000,000	Total	₱ 20,000,000
July 2, 2020	6. Upgrading/Improvement of Cabaruan- Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga		Upgrading/Improvement of Cabaruan-Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga	
	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 14,850,000	CW-1 Construction of Concrete Road - 2.478 Lane Km	₱ 14,850,000
	EAO	₱ 150,000	EAO	₱ 150,000
	Total	₱ 15,000,000	Total	₱ 15,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 RMYR/MLS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Ref No. CAR - 048

5538

Programming Division Evaluation Sheet

Name of Project:

Project ID: P00401056LZ

Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 019 -
K0533 + 000

Appropriation: 10,113,000

Implementing Office: Lower Kalinga District Engineering Office

Date: 06/17/2020

A. TYPE OF REQUEST

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☐ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

B. EVALUATION

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2020 GAA, R.A. 11465

C.1 ☐ FLR ([] Released [] Unreleased)

C.2 ☒ FCR

Amount:

10,113,000

D. Remarks: Change of station limits is based on actual field survey, plans & approved program of work.
No change in target

Evaluated By: CHRISTYBEL C. CANUEL
Regional Coordinator

Noted By: LEONORA C. GALANG
Section Chief

ACTION SLIP

Project ID: P00401056LZ

Ref No. CAR - 048

FOR : **USEC FOR OPERATIONS**

Date: 06/17/2020

☒ **RCY**

☐ **RBB**

☐ **DSS**

☐ **EKS**

REMARKS:

☒ Reviewed by Planning Service

☒ Recommended for Approval

☐ Remarks:

MARIA CATALINA E. CABRAL, PhD, CESO I
Undersecretary for Planning and PPP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 02 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 22, 2020 of Regional Director **TIBURCIO L. CANLAS, DPWH-CAR**, endorsing the request of District Engineer **RUBY A. UYAM, Lower Kalinga, DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100461000 Project ID: P00401056LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 019 - K0533 + 000			Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 000 - K0533 + 000		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 4,882,137.93 /Lane Km	₱ 9,910,740	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 4,882,137.93 /Lane Km	₱ 9,910,740
EAO	-	₱ 202,260	EAO	-	₱ 202,260
Total:		₱ 10,113,000	Total:		₱ 10,113,000
Justification: <ul style="list-style-type: none">Change in station limits to start on Sta. K0532+000 based on actual survey and per RBIA RoCond Data with <u>fair condition</u> that needs immediate repair.No change in physical target and unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary




WIN0C03912



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

20-4226

May 22, 2020



MEMORANDUM

FOR : MARK A. VILLAR
Secretary

THRU : RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

SUBJECT : Request for the Modification of the Project: Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mt. Province Bdry. - Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) - K0532+019 - K0533+000 under the FY 2020 General Appropriations Act

We are respectfully forwarding the Memorandum dated May 21, 2020 of District Engineer Ruby A. Uyam, Lower Kalinga District Engineering Office requesting for the modification of the above project in the amount of **Ten Million One Hundred Thirteen Thousand Pesos (Php 10,113,000.00)**, as indicated below:

FROM	TO
Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) – K0532 + 019 - K0533 + 000	Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) – K0532 + 000 - K0533 + 000

The supporting documents in accordance with on **D.O. #37, Series of 2018** are attached for your perusal.

For the consideration of the Secretary.

TIBURCIO CANLAS
Regional Director

CAR.1 RBP/EFD/EGE/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

May 22, 2020

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

THRU : RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

SUBJECT : Request for the Modification of the Project: Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mt. Province Bdry. - Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) - K0532+019 - K0533+000 under the FY 2020 General Appropriations Act

We are respectfully forwarding the Memorandum dated May 21, 2020 of District Engineer Ruby A. Uyam, Lower Kalinga District Engineering Office requesting for the modification of the above project in the amount of **Ten Million One Hundred Thirteen Thousand Pesos (Php 10,113,000.00)**, as indicated below:

FROM	TO
Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) – K0532 + 019 - K0533 + 000	Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) – K0532 + 000 - K0533 + 000

The supporting documents in accordance with on **D.O. #37, Series of 2018** are attached for your perusal.

For the consideration of the Secretary.


TIBURCIO L. CANLAS
Regional Director

CAR.1 RBP/EFD/EGE/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

May 21, 2020

MEMORANDUM

FOR : TIBURCIO L. CANLAS

Regional Director

THRU : ANGELITA B. MABITAZAN

Chief, Planning and Design Division

SUBJECT : Modification CY 2020 GAA – Asset Preservation Program - Preventive Maintenance-Secondary Roads - Mt. Province Bdry.- Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) - K0532 + 019 - K0533 + 000, Pinukpuk, Kalinga under the FY 2020 General Appropriations Act

May we submit for review and evaluation the Modification of the project stated below:

FROM	TO
Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) - K0532 + 019 - K0533 + 000	Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) - K0532 + 000 - K0533 + 000
Physical Target: 2.03 Lane Km Amount: ₱ 10,113,000.00	Physical Target: 2.03 Lane Km. Amount: ₱ 10,113,000.00

Attached are all Supporting documents based on Guidelines to be used in the Evaluation of Realignment/Modification for FY 2015 GAA/D.O. No. 12, series of 2015

For favorable consideration.


RUBY AL UYAM

Assistant District Engineer
OIC, Office of the District Engineer

CAR.15.1 ABN/RLF/RAU

Form for Modification Request

A. GENERAL

1. REGION

CORDILLERA ADMINISTRATIVE REGION

2. DEO

LOWER KALINGA DISTRICT ENGINEERING OFFICE

3. LEGISLATIVE DISTRICT

KALINGA LONE DISTRICT

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

310102100461000

5. Project Id

P00401056LZ

6. Project Category

OO1: Ensure Safe and Reliable National Road System

7. Sub-Program (P/A/P)

Asset Preservation - Preventive Maintenance - Secondary Roads

8. Operating Unit

Lower Kalinga District Engineering Office

18. Operating Unit (Change subject to DBM approval)

9. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

P00401056LZ - CW1

Preventive Maintenance of Road: Asphalt Overlay

P00401056LZ - EAO

19. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

P00401056LZ - CW1

Preventive Maintenance of Road: Asphalt Overlay

P00401056LZ - EAO

10. PROJECT DESCRIPTION (as recorded in GAA)

Asset Preservation Program - Preventive Maintenance-Secondary Roads - Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) - K0532 + 019 - K0533 + 000

20. PROJECT DESCRIPTION (of the revised project)

Asset Preservation Program - Preventive Maintenance-Secondary Roads - Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) - K0532 + 000 - K0533 + 000

11. ALLOTMENT (P'000) (as recorded in GAA)

10,113

21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment)

10,113

22. CAF (To be obtained from Financial Management office)

☒ YES

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

P00401056LZ - CW1

2.030

Lane Km

P00401056LZ - EAO

23. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

P00401056LZ - CW1

2.030

Lane Km

P00401056LZ - EAO

13. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost (P'000)

Target Unit Cost (P'000/Target Unit)

P00401056LZ - CW1

9,910.74

4,882.138.

P00401056LZ - EAO

202.260

24. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost (P'000)

Target Unit Cost (P'000/Target Unit)

P00401056LZ - CW1

9,910.74

4,882.138.

P00401056LZ - EAO

202.260

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section) - K0532 + 019 - K0533 + 000

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Rd. (Pinukpuk-Abbut Section)- K0532 + 000 - K0533 + 000

Form for Modification Request

Start X	17.68221000	End X	17.68462000	Start X	17.68221000	End X	17.68462000 ✓
Start Y	121.43890000	End Y	121.41700000	Start Y	121.43890000 ✓	End Y	121.41700000 ✓
15. ROAD CLASSIFICATION (if applicable) Secondary				26. ROAD CLASSIFICATION (if applicable) Secondary			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Lower Kalinga District Engineering Office				27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Lower Kalinga District Engineering Office ✓			
17. PROJECT IMPLEMENTATION PLAN (PIP) Planned Start Date January 23, 2020				28. PROJECT IMPLEMENTATION PLAN (PIP) Planned Start Date June 15, 2020 ✓			
Planned End Date April 13, 2020				Planned End Date September 5, 2020 ✓			
29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES				30. UNDER WARRANTY? <input type="checkbox"/> NO <input type="checkbox"/> YES			

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO
 ☐ YES
 ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- The adjustment in station limit is based on actual field survey, plans and program of works.
- Based on actual assessment of the road, K0532+000 is the start of the station limit that is in fair condition that needs immediate repair for the safety of commuters/travelers.

33. PHOTOS SUBMITTED


☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES



Form for Modification Request

35. PREPARED BY:

Name:	 ALFREDO B. NGAO-I	Position:	Engineer II
Office:	DPWH- Lower Kalinga District Engineering Office	Date:	5/19/2020



36. REVIEWED BY DISTRICT OFFICE (If Required)

38. REVIEWED BY REGIONAL OFFICE

Name:	 RAFAEL L. FERNANDO	Name:	 ANGELITA B. MABITAN
Position:	Chief of Planning Section	Position:	Chief of Planning Division
Date:	5/19/2020	Date:	

37. RECOMMENDED BY DISTRICT OFFICE (If Required)

39. RECOMMENDED BY REGIONAL OFFICE

Name:	 RUBY A. UYAM	Name:	 TIBURCIO L. CANLAS
Position:	Assistant District Engineer Officer-In-Charge, Office of the District Engineer	Position:	Regional Director
Date:	5/19/2020	Date:	

Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

3101 02100461000

Project Id

P004 01056LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification


(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☒ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input checked="" type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input checked="" type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name: LOPANA T. M. CASANO
 Signature: 
 Position: DISTRICT ENGINEER
 Date: 6/15/2020


41. DPWH PLANNING SERVICE OFFICE USE ONLY


Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name: CHRISTOPHER C. CANUEL
 Signature: 
 Position: Regional Coordinator ENGR. III
 Date: 6/17/2020

Name: PETER PAUL A. CORREA
 Signature: 
 Position: Chief of Programming Division
 Date: 6/18/2020

Annex A to Form for Modification Request

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
P00401056LZ- CW1	S05935LZ	K0532 + 000	K0533 + 000	9833	10848	1015	Preventive Maintenance: Asphalt Overlay	Bituminous Tack Coat-Emulsified Asphalt, Bituminous Concrete Surface Wearing Course, Hot-Laid (50mm THK) and Pavement Markings	Lane Km	2.030

FY 2020 ANNUAL INFRASTRUCTURE PROGRAM

Based on General Appropriations Act

UACS / Sub Program Project Component ID	Project Component Description	Type of Work	Target Unit	Physical Target	Amount (PHP)	Operating Unit / Implementing Office
	Lower Kalinga District Engineering Office		87	projects	1,527,970,000	
KALINGA			87	projects	1,527,970,000	
	001: Ensure Safe and Reliable National Road System		25	projects	551,035,000	
	Asset Preservation - Preventive Maintenance - Primary Roads				7,086,000	
1. P00401054LZ	310101100294000				7,086,000	
	Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0505 + 219 - K0505 + 830					
P00401054LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Kalinga-Cagayan Rd (Calanan-Enrile Section) (S00566LZ) K0505 + 219 - K0505 + 830	Preventive Maintenance of Road: Asphalt Overlay	Lane Km	1.222	6,944,280	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
P00401054LZ-EAO					141,720	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
	Asset Preservation - Preventive Maintenance - Secondary Roads				31,418,000	
2. P00401055LZ	310102100460000				21,305,000	
	Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluán-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032					
P00401055LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagaluán-Calanan Sect) (S00602LZ) K0472 + 000 - K0475 + 032	Preventive Maintenance of Road: Asphalt Overlay	Lane Km	3.614	20,878,900	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
P00401055LZ-EAO					426,100	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
3. P00401056LZ	310102100461000				10,113,000	
	Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 019 - K0533 + 000					
P00401056LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - along Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) (S05935LZ) K0532 + 019 - K0533 + 000	Preventive Maintenance of Road: Asphalt Overlay	Lane Km	2.030	9,910,740	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office

FY 2020 ANNUAL INFRASTRUCTURE PROGRAM

Based on General Appropriations Act

UACS / Sub Program Project Component ID	Project Component Description	Type of Work	Target Unit	Physical Target	Amount (PHP)	Operating Unit / Implementing Office
P00401056LZ-EAO					202,260	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
Asset Preservation - Preventive Maintenance - Tertiary Roads					21,781,000	
4. P00401057LZ	310103100490000				21,781,000	
Nambaran-Isabela Rd - K0512 + 343 - K0512 + 877, K0513 + 600 - K0514 + 284, K0516 + 000 - K0516 + 762						
P00401057LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Nambaran-Isabela Rd (S00582LZ) K0512 + 343 - K0516 + 762	Preventive Maintenance of Road: Asphalt Overlay	Lane Km	5.166	21,345,380	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
P00401057LZ-EAO					435,620	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads					66,000,000	
5. P00401287LZ	310106100428000				49,000,000	
Balbalan-Pinukpuk Rd - (S00537LZ) Chainage 13194 - Chainage 14120, Chainage 15116 - Chainage 15616						
P00401287LZ-CW1	Reconstruction to Concrete Pavement - at Specific Locations along Balbalan-Pinukpuk Rd (S00537LZ) Chainage 13194 - Chainage 15616	Reconstruction to Concrete Pavement	Lane Km	2.852	48,020,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
P00401287LZ-EAO					980,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
6. P00401291LZ	310106100429000				17,000,000	
Nambaran-Isabela Rd - K0509 + (-344) - K0509 + (-095), K0510 + 381 - K0510 + 749, K0510 + 809 - K0510 + 992						