



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 9, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the 1ST Endorsement dated May 24, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010310052			
	As per GAA	As modified	Original	New
Barangay Dela Paz and Brgy. Ugong, Pasig City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities – Construction of Bridge (RCBC)/Rehab along Buli Creek, Brgy. Pinagbuhatan, Pasig City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building at Barangay Dela Paz and Barangay Ugong, Pasig City	1 bldg.	2 bldgs.
			Unit Cost('000):	Unit Cost('000):
			P12,000.0/ Bldg..	P6,000.0/ Bldg..
			Alloc.('000):	Est.Cost('000):
			P12,000.0	P12,000.0
Reason/s for modification: Modification was sought to correct the project name due to typographical error. The allocation is for Multi-Purpose Bldg, thus, replace the project with MPB. The project in the original list is already funded under MFO 2 – Flood Management Services with an allocation of PhP15.0 Million in the CY 2017 GAA.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary/
Officer-In-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary
WIN7E01746