



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 13, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 08 June 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **ROSELLER A. TOLENTINO**, Quezon City 1<sup>st</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:103004010310242</b>			
Brgy. Commonwealth, Quezon City	Locally Funded Projects, LIP – Buildings and Other Structures – Multipurpose/ Facilities Construction of Multi- Purpose Building Calachuchi Street, Brgy. Batasan Hills, Q.C  <i>(Construction of Multipurpose Building)</i>	Locally Funded Projects, LIP – Buildings and Other Structures – Multipurpose/ Facilities Construction of Multi- Purpose Building at <b>Brgy. Commonwealth, Q.C</b>  <i>(Construction of Multipurpose Building)</i>	1 bldg	1 bldg
			<b>Unit Cost:</b>  P2.000M/bldg	<b>Unit Cost:</b>  P2.000M/bldg
			<b>Allocation:</b>  Php 2.000M	<b>Estimated Cost:</b>  Php 2.000M
<b>Justification:</b> The proposed MPB at Calachuchi St., Brgy. Batasan Hills is not doable since the area has informal settlers. Hence, it is Modified /Transferred to Brgy. Commonwealth since there are no informal settlers present in the area.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**RAFAEL C. YABUT**

Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F05004