



10 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201820000 Project ID: P00258863VS					
Local Program:			Local Program:		
Local Infrastructure Program/Local Roads and Bridges/Local Roads			Local Infrastructure Program/Local Roads and Bridges/Local Roads		
Construction of Local Roads, Barangay Manogtong, Vallehermoso, Negros Oriental.			Construction of Local Roads, Barangay Manogtong, Ayungon , Negros Oriental.		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Concrete Road: 0.40 lane km.	₱ 5,000/ lane km	₱ 1,980	CW1- Construction of Concrete Road: 0.604 lane km.	₱ 3,311.258/ lane km	₱ 1,980
EAO	-	₱ 20	EAO	-	₱ 20
Total:		₱ 2,000	Total:		₱ 2,000
Justification:					
1.) Due to <u>typographical error</u> in project title from " <u>Vallehermoso</u> " to " <u>Ayungon</u> " since Barangay Manogtong is located in Ayungon, Negros Oriental.					
2.) Due to <u>increase in physical target</u> from 0.40 lane km to 0.604 lane km resulting to decrease in unit cost of the project.					

Based on our evaluation, the submitted request for modification of the said project is in found order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05238