



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101962000 Project ID: P00220129VS					
Organizational Outcome -2: Protect Lives and Properties Against Major Floods			Organizational Outcome -2: Protect Lives and Properties Against Major Floods		
Flood Management Program/Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program/Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control along Tampocon River (Upstream) at Brgy. Cabugan, Ayungon, Negros Oriental.			Construction of Flood Control along Tampocon River (Upstream) at Brgy. Tampocon , Ayungon, Negros Oriental.		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structure Road: 800 lineal meter	₱ 37.5/ lineal meters	₱29,400	CW1- Construction of Flood Mitigation Structure Road: 600 lineal meter	₱ 50.00/ lineal meters	₱ 29,400
EAO	-	₱ 600	EAO	-	₱ 600
Total:		₱ 30,000	Total:		₱ 30,000
Justifications:					
1.) To correct the <u>typographical error</u> in the location of the project from Brgy. Cabugan to Brgy. Tampocon , since Barangay Cabugan in not located in Ayungon, Negros Oriental. Hence, Tampocon River is located in Barangay Tampocon, Ayungon, Negros Oriental.					
2.) <u>Decrease in the physical target</u> from 800 lineal meter to 600 lineal meter <u>due to the provision</u> concrete pile for the foundation.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05412