



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

02 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 19 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101969000 Project ID: P00222674VS					
Organizational Outcome 2- Protect Lives and Properties Against Major Floods			Organizational Outcome 2- Protect Lives and Properties Against Major Floods		
Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System			Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System		
Reconstruction/Rehabilitation of River Control, Amlan, Negros Oriental			Reconstruction/Rehabilitation of River Control, Amlan, Negros Oriental		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structure: 265 lineal meters	₱ 129.43/lineal meters	₱ 34,300	CW1- Construction of Flood Mitigation Structure: <b>282 lineal meters</b>	<b>₱ 121.63/lineal meters</b>	₱ 34,300
EAO	-	₱ 700	EAO	-	₱ 700
Total:		₱ 35,000	Total:		₱ 35,000
Justification:					
1. Modification is requested due to <u>increase in physical target</u> from 265 to 282 lineal meters since the river control structure elevation is not very high.					
2. Material source is not so far, hence <u>savings in hauling cost</u> is converted to additional length of the river control structure.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR, and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8C02307