



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

02 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101972000 Project ID: P00221641VS					
Organizational Outcome 2- Protect Lives and Properties Against Major Floods			Organizational Outcome 2- Protect Lives and Properties Against Major Floods		
Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System			Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System		
Reconstruction/Rehabilitation of Ocoy River Control, Candau-ay, Dumaguete City, Negros Oriental			Reconstruction/Rehabilitation of Ocoy River Control, Candau-ay, Dumaguete City, Negros Oriental		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structure: 550 lineal meters	₱ 62.36/lineal meters	₱ 34,300	CW1- Construction of Flood Mitigation Structure: 699 lineal meters	₱ 49.07/lineal meters	₱ 34,300
EAO	-	₱ 700	EAO	-	₱ 700
Total:		₱ 35,000	Total:		₱ 35,000
Justification:					
1. Modification is requested due to increase in physical target from 550 to 699 lineal meters since boulder materials are available at project site, hence there is no additional hauling cost.					
2. The flood mitigation/river control structure to be implemented is a combination of reinforced concrete on the water side and grouted riprap on the land side, all resting on a rubble concrete.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02277