



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101966000 Project ID: P00222805VS Organizational Outcome 2- Protect Lives and Properties Against Major Floods Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Tanjay River Control, Poblacion II, Tanjay City, Negros Oriental			Organizational Outcome 2- Protect Lives and Properties Against Major Floods Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Tanjay River Control, Poblacion II, Tanjay City, Negros Oriental		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structure: 233 lineal meters	₱ 126.18/lineal meters	₱ 29,400	CW1- Construction of Flood Mitigation Structure: 186 lineal meters	₱ 158.06/lineal meters	₱ 29,400
EAO	-	₱ 600	EAO	-	₱ 600
Total:		₱ 30,000	Total:		₱ 30,000
Justification: 1. Modification is requested due to <u>decrease in physical target</u> from 233 to 186 lineal meters <u>caused by the redesign of foundation from Stone Masonry to Sheet piles</u> since water level is very deep. 2. Due to high water pressure which is subject to scouring, Stone Masonry structure is not applicable. 3. Sheet piles and reinforced concrete are used on the water side and grouted riprap on the land side, which is necessary for the project.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary

