



JUN 09 2021

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 5, 2020 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of District Engineer **GEMMA B. TIMBANG, Camarines Sur 5th DEO**, for the **modification** of project under the FY 2020 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100832000 Project ID: P00505008LZ					
OO1: Network Development Program			OO1: Network Development Program		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0477 + 000 - K0477 + 333			Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0477 + 000 - K0477 + 235		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Road Widening - 0.666 Lane Km	₱ 14,714,710 / Lane Km	₱ 9,800,000	CW-1 Road Widening - 0.47 Lane Km	₱ 20,851,060 / Lane Km	₱ 9,800,000
EAO	-	₱ 200,000	EAO	-	₱ 200,000
Total:		₱ 10,000,000	Total:		₱ 10,000,000
Justification: 29% decrease in target					
<ul style="list-style-type: none">• Decrease in physical target due to increase in unit cost caused by inclusion of drainage canal to accommodate surface water within the area.• Change in end station limit to avoid an existing obstruction which will incur additional funds prior to the removal.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to AD Cert. of Cst. Hearable*

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary
WIN1C04209

cc: Undersecretary **MARIA CATALINA E. CABRAL, Ph.D., CESO I**
Information Management, Planning and PPP Services