



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

22 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the letter dated February 7, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favorably endorsing the request for the **modification** of the project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100093000 Project ID: P00200690MN OO1: Ensure Safe and Reliable National Road System Network Development Road Widening Primary Roads Daang Maharlika (Surigao-Agusan Sect) - K1131+500-K1132+000, K1136+000-K1136+127, K1136+176-K1136+300, K1139+330-K1141+778, K1145+850-K1146+100, K1146+140- K1146+390, K1146+450-K1147+ 052, K1148+000-K1148+700			OO1: Ensure Safe and Reliable National Road System Network Development Road Widening Primary Roads Daang Maharlika (Surigao – Agusan Section) (S00339MN) – K1131+500-K1132+000, K1136+000-K1136+127, K1136+176-K1136+300, K1139+330-K1139+447, K1139+447-K1141+778, K1148+000-K1148+700		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Road Widening 9.966 lane km	₱ 16,204,854.00/ lane km	₱ 161,497,575	CW-1 – Road Widening 7.798 lane km	₱ 20,710,127.60/ lane km	₱ 161,497,575
EAO		₱ 5,857,425	EAO		₱ 5,857,425
	Total:	₱ 167,355,000		Total:	₱ 167,355,000
Justification: <ul style="list-style-type: none">Change in station limits based on actual survey/field validation. The scopes of work includes the <u>installation of drainage and slope protection structures</u> which constitute 25.56% of the total project cost.Metal guardrails and reflectorized thermoplastic pavement markings are also included to ensure safety to the travelling public.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02256

2.1 NAV/ACF/RCY