



Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 300203100291000 Project ID: P00230325 LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations New Agutaya- Alimanguan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan			UACS No: 300203100291000 Project ID: P00230325 LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations New Agutaya- Alimanguan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road 1.18 lane Km	P 10,796.61 / Lane Km	P 12,740	CW1 Construction of Concrete Road 0.816 Lane Km	P 15,612.74 / Lane Km	P 12,740
EAO	-	P 260	EAO	-	P 260
Total:		P 13,000	Total:		P 13,000
Justification:					
<ul style="list-style-type: none">Modification is requested <u>due to large volume of excavation and inclusion Drainage & Slope Protection works.</u> Hence, the physical target was decreased from 1.18 lane km to 0.816 lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED **DISAPPROVED:**

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05248