



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 26 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the Memorandum dated March 14, 2018, of OIC-Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **MARCELINO M. OPERARIO**, Agusan del Sur 2nd District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100131000 Project ID: P00200821MN					
OO1: Ensure Safe and Reliable National Road System ✓ Network Development – Off-Carriageway Improvement – Secondary Roads			OO1: Ensure Safe and Reliable National Road System Network Development – Off-Carriageway Improvement – Secondary Roads		
NRJ San Francisco – Bahi – Barobo Rd – K1309+(-395) – K1309+(-210), K1309+793 - K1310+101			NRJ San Francisco – Bahi – Barobo Rd - K1309+793 – K1310+876		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Shoulder Paving / Construction 2,410 Square Meters	₱4,900/ Square Meter	₱11,809,000	CW-1 – Shoulder Paving / Construction 5,360 Square Meters	₱2,203.17/ Square Meter	₱11,809,000
EAO		₱241,000	EAO		₱241,000
Total:		₱12,050,000	Total:		₱12,050,000
Justification:					
• The physical target of the project was increased from 2,410 sq.m. to 5,360 sq.m. The 1 st section [K1309 + (-395) – K1309 + (-210)] was omitted since the said section is a newly widened road with fillet transition which serves as a shoulder, hence, the end station limit was extended from K1310+101 to K1310+876.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT

Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02337

2.1MLS/ACF/RCY