



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 February 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer REYNATO M. UBIÑA**, Isabela 2nd District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100105000 Project ID: P00200576LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Naguilian-Sn Mariano Rd (S00789LZ) – K0399+439 - K0400+1108			OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Naguilian-San Mariano Road (S00789LZ) – K0399+000 - K0400+000, K0400+000 – K0401+000, K0401+000 – K0402+000, K0402+000 – K0402+470		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road/ 3.402 lane-km	₱ 14.403/ lane-km	₱ 49.0M	CW1- Rehabilitation of Paved Road/ 7.498 lane-km	₱ 6.535/ lane-km	₱ 49.0M
EAO	-	₱ 1.0M	EAO	-	₱ 1.0M
Total:		₱ 50.0M	Total:		₱ 50.0M
Justification: There is an increase in <u>Physical Target</u> due to the result of the Detailed Engineering Design and the sufficiency of funds. This includes all the design features/elements in accordance with the DPWH Design Guidelines Criteria and Standards including 6.10 concrete reconstruction (t=0.30m), pavement markings, and traffic management.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01795