



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 7, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **GEMMA B. TIMBANG, Camarines Sur 3rd DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100146000 Project ID: P00200638LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Rd - K0550 + 1002 - K0551 + 335			Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Rd - K0550 + 1002 - K0551 + 335		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road/ 0.72 Lane Km	₱ 17.23M /Lane Km	₱12,405,820	CW1- Rehabilitation of Paved Road/ 0.4618 Lane Km	₱26.86M /Lane Km	₱12,405,820
EAO	-	₱ 253,180	EAO	-	₱ 253,180
Total:		₱ 12.659M	Total:		₱ 12.659M
Justification: Decrease in physical target due to the inclusion of; <ul style="list-style-type: none">Construction of additional concrete shoulder on both sides.Slope protection, drainage, and installation of road safety features which are necessary in the project.					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01992