


Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila



March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 5 March 2018 of **DPWH Region 5 Director DANILO E. VERSOLA**, endorsing the request of District Engineer **GEMMA B. TIMBANG, Camarines Sur 3rd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100198000 Project ID: P00201160LZ OO1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links/ New Roads Calabanga - Tinambac Road (Tinambac Section), Camarines Sur			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of Missing Links/ New Roads Calabanga - Tinambac Road (Tinambac Section), Camarines Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 4.00 lane Km	₱ 12.250M /lane Km	₱ 49.00M	CW1 – Construction of Concrete Road/ 2.26 lane Km	₱ 21.681M /lane Km	₱ 49.00M
EAO	-	₱ 1.00M	EAO	-	₱ 1.00M
Total:		₱ 50.00M	Total:		₱ 50.00M
Justification: Decrease in target is due to: 1. Construction of concrete shoulder on both sides. 2. Provision for drainage, curb and gutter, sidewalk, reinforced concrete, box culverts, slope protection and installation of Road Safety Features.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

