

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 12 February 2018 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of **District Engineer GEMMA B. TIMBANG**, Camarines Sur 3rd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100199000 Project ID: P00202638LZ					
OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Missing Links/ New Roads -			OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of Missing Links/ New Roads -		
Managnag (Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd) - Himanag Road, Lagonoy, Camarines Sur			Managnag (Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road) - Himanag Road, Lagonoy, Camarines Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Gravel Road/ 3.00 lane-km	₱ 8.983M/ lane-km	₱ 26.950M	CW1- Construction of Gravel Road/ 2.00 lane-km	₱ 13.475M/ lane-km	₱ 26.950M
CW2- Construction of Concrete Road/ 1.50 lane-km	₱ 14.700M/ lane-km	₱ 22.050M	CW2- Construction of Concrete Road/ 1.50 lane-km	₱ 14.700M/ lane-km	₱ 22.050M
EAO	-	₱ 1.0M	EAO	-	₱ 1.0M
Total:		₱ 50.0M	Total:		₱ 50.0M
Justification:					
<ul style="list-style-type: none">The <u>decrease in the physical target</u> of the “Construction of Gravel Road” was due to <u>the mountainous area</u>, requiring large volume of side cut and embankment.Provision of slope protection, drainage and installation of safety features.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

