

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 11, 2020

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 05 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION, Agusan del Norte District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100394000 Project ID: P00400481MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads		
Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1267 + 578 - K1268 + 000			Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Oriental Rd) - K1267 + 578 - K1268 + 654		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 1.716 lane-km	P 12.881632M/ lane-km	P 22,104.88M	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 3.024 lane-km	P 7.309815M / lane-km	P 22,104.88M
EAO	-	P 451.12T	EAO	-	P 451.12T
Total:		P 22.556M	Total:		P 22.556M
Justification:					
<ul style="list-style-type: none">• Increase in physical target. Station limits was extended from K1267+578 – K1268+000 into K1267 + 578 - K1268 + 654 to include areas with severe damages based on RBIA.• The allotted fund is sufficient to cover the increase in target.• The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) & Program of Work (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOSUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN0G02842