-	- Things	
	TC WORKS AND HIGHWAYS	
	Manila	
1 Call Street Concernance		
	March 11, 2020	
	MEMORANDUM	

FOR

:

MARK A. VILLAR Secretary

This Department

This refers to the memorandum dated 05 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS,** endorsing the request of **District Engineer EDMUND V. OPINION, Agusan del Norte District Engineering Office,** for the **modification** of the project under FY 2020 GAA, to wit;

	per GAA/Original		As Modified		
		Project	Description		
UACS No. 3101061 Project ID: P00400					
OO1: Ensure Safe an Asset Preservation Upgrading of Damage Buenavista-Bunaguit Chainage 2865	 Rehabilitation/ ed Paved Roads - To 	Reconstruction/ ertiary Roads	OO1: Ensure Safe and Asset Preservation Upgrading of Damaged Buenavista-Bunaguit Re Chainage 2865	 Rehabilitation/ Paved Roads - Tert 	Reconstruction, iary Roads
Type of Work/ Physical Target	Unit Cost	- Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
			CW1- Reconstruction to	<u></u>	
CW1- Reconstruction to Concrete Pavement/ 2.304 lane-km	₽ 16.163M/ lane-km	₽ 37.240M	Concrete Pavement/ 1.879 lane-km	P 19.819M/ lane-km	₽ 37.240M
to Concrete Pavement/		P 37.240M	Pavement/		₽ 37.240M

The higher unit cost was due to the paying of shoulders and other inclusion of lined canal (H= 0.6m, W= 0.40m), resulting to the decrease of physical target by 0.425 lane km.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S./SOQUILON, CESO I Undersecretary for Regional Operations in Mindanao

Department of Public Works and Highways Office of the Secretary

WIN0G02848

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.3 mksa/LCA/AVS/DSS