



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 19, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 14 August 2019 of **DPWH Region XIII Director POLM. DELOS SANTOS**, requesting for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100204000 Project ID: P00304404MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Surigao-Davao Coastal Rd - K1188+589.6 - K1188+727.6			Surigao-Davao Coastal Rd - K1188+580.00 - K1188+740.00		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure /	-	₱ 117.48682M	CW1- Construction of Road Slope Protection Structure /	₱ 18.215T	₱ 117.48682M
-	-		6,450 sq.m.		
EAO	-	₱ 4.26118M	EAO	-	₱ 4.26118M
Total:		₱121.748M	Total:		₱121.748M
Justification:					
<ul style="list-style-type: none">Provision/identification of the physical target from 0 to 6,450 sq.m. since zero "0" physical is reflected on the published CY 2019 GAA.Change in stationing to cover the increase in the area requiring slope protection.The section is in need of rockfall barrier, thus, high tensile wire is much applicable.The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02765

19-9260