

June 17, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 May 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION**, **Agusan del Norte District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100187000 Project ID: P00400110MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (Surigao-Agusan Sect) - K1172 + 386 - K1172 + 440			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (Surigao-Agusan Sect) - K1172 + 435 - K1172 + 467.40		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 1,020.00 sq.m.	P 9.80T/ sq.m.	P 9.996M	CW1- Construction of Road Slope Protection Structure/ 724.89 sq.m.	P 13.789 /sq.m. P 13.789678T / sq.m.	P 9.996M
EAO	-	P 204.0T	EAO	-	P 204.0T
Total:		P 10.200M	Total:		P 10.200M
Justification: <ul style="list-style-type: none"> The change in stationing was made to include locations that require immediate construction of slope protection structure based on actual survey. The decrease in physical target based on approved POW and plans by 295.11 sq.m. (from 1,020 sq.m. to 724.89 sq.m.) is due to the inclusion of steel sheets piles (1,245.80 l.m.) that contributes 32.66% to the project cost. The project also includes paving of shoulder at the right side with a width of 2.50 l.m. and thickness of 0.23 m. located along the station limits of slope protection structure. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN0G02993