



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 17, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 May 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION, Agusan del Norte District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100509000 Project ID: P00400005MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Agusan-Malaybalay Rd - K1275 + 000 - K1275 + 070, K1276 + 371 - K1276 + 463			Agusan-Malaybalay Rd - K1274 + 901 - K1275 + 072, K1276 + 371 - K1276 + 467.57		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 2,172 sq.m.	P 22.559853T/ sq.m.	P 49.0M	CW1- Construction of Road Slope Protection Structure/ 3,403.51 sq.m.	14.396/sqm P 14.3965021/ sq.m.	P 49.0M
EAO	-	P 1.0M	EAO	-	P 1.0M
Total:		P 50.0M	Total:		P 50.0M
Justification:					
<ul style="list-style-type: none">• <u>Increase in physical target.</u>• The allotted amount is sufficient to cover the increase in target based on approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA).• The change in stationing was made to include locations that require immediate construction of slope protection structure.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

EMIL K. SADAIN, CESO I

Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

2.3 mkas/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02989