



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 07, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **ROMEO D. DOLOIRAS, Masbate 2nd DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101727000 Project ID: P00222794LZ OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -		
Rehabilitation/Improvement of Palanas Flood Control, Poblacion, Palanas, Masbate			Rehabilitation/Improvement of Palanas Flood Control, Poblacion, Palanas, Masbate		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Flood Mitigation Structure/ 350 lm	₱56.000 T /lm	₱19.600 M	CW1-Construction of Flood Mitigation Structure/ 619 lm	₱31.664 T /lm	₱19.600 M
EAO	-	₱400 T	EAO	-	₱400 T
Total:		₱ 20.00 M	Total:		₱ 20.00 M
Justification:					
There is an increase in the physical target since the allocation is more than enough to complete the project, hence the request for modification.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUELON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01785