



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 05 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the letter dated March 26, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Agusan del Sur 1st District Engineering Office under the FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102451000 ✓ Project ID: P00220092MN ✓ OO2: Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bayugan River Bank Protection including River Training along NRJ Bayugan-Esperanza Road Phase II, Bayugan City, Agusan Del Sur, K 0+120 – K 0+330			OO2: Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Bayugan River Bank Protection including River Training along NRJ Bayugan-Esperanza Road Phase II, Bayugan City, Agusan Del Sur, Sta. 0+000 – Sta. 0+210.00		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Flood Mitigation Structure: 185.000 l.m.✓	105,945.95 / l.m.	₱19,600,000.00	CW-1 – Construction of Flood Mitigation Structure: 210.000 l.m.	93,333.33/l.m.✓	₱19,600,000.00
EAO	-	400,000.00	EAO	-	400,000.00
	Total:	₱20,000,000.00		Total:	₱20,000,000.00
Justification: Modification is requested due to the following: <ul style="list-style-type: none">To correct the stationing from K0+120 - K0+330 indicated in the FY 2018 GAA to Sta. 0+000 – Sta. 0+210.00, since this is a flood control project.The physical target increases from 185.00 lineal meters to 210.00 lineal meters to maximize utilization of funds based on actual field requirements.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02515