



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 14, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 07, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **ROMEO D. DOLOIRAS, Masbate 2<sup>nd</sup> DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101724000 Project ID: P00222792LZ OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Rehabilitation/Improvement of Impapanan Flood Control, Armenia, Uson, Masbate			Rehabilitation/Improvement of Impapanan Flood Control, Armenia, Uson, Masbate		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Flood Mitigation Structure/ 319 lm	₱61.442 T /lm	₱19.600 M	CW1-Construction of Flood Mitigation Structure/ 602 lm	₱32.558 T /lm	₱19.600 M
EAO	-	₱400 T	EAO	-	₱400 T
Total:		₱ 20.00 M	Total:		₱ 20.00 M
Justification: There is an <u>increase in the physical target</u> since the allocation is more than enough to complete the project, hence the request for modification.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8G01780