



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

22 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 06, 2018 of Regional Director **POL M. DELOS SANTOS, DPWH-Region XIII**, endorsing the request of District Engineer **HENRY CRUZ J. MARAPAO, Surigao del Norte 1st DEO**, for the modification of project under the FY 2018 GAA, to wit:

Continuation of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102481000 Project ID: P00221988MN OO2: Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along the River Banks of Lahi, Sico-sico and Camam-onan, Surigao del Norte (Construction of Flood Mitigation Structure)			OO2: Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along the River Banks of Lahi, Sico-sico and Camam-onan, Surigao del Norte (Construction of Flood Mitigation Structure)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure 400 lineal meters	122.50/ Lineal meter	49000	CW1- Construction of Flood Mitigation Structure 484 lineal meters	101.24/ Lineal meter	49000
EAO	-	1000	EAO	-	1000
Total:		50000	Total:		50000
Justification: <ul style="list-style-type: none">Increase in physical target (84.0 lineal meters) due to decrease in quantity of embankment based on actual survey as reflected in the approved Plans and Program of Works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL Q. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02258