

April 4, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 23, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **RICARDO R. GUTIERREZ, Camarines Norte DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100274000 Project ID: P00223232LZ OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Mangcamagong Seawall, Barangay Mangcamagong, Basud, Camarines Norte			OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Mangcamagong Seawall, Barangay Mangcamagong, Basud, Camarines Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Flood Mitigation Structure/ 650 lm	₱96.500T /lm	₱ 62.725 M	CW1 - Construction of Flood Mitigation Structure/ 975 lm	₱64.333T /lm	₱ 62.725 M
EAO	-	₱ 2.275 M	EAO	-	₱ 2.275 M
Total:		₱ 65.00 M	Total:		₱ 65.00 M
Justification: <ul style="list-style-type: none">• <u>Increase in physical target</u> due to decrease of the slope of the seawall from 5.0m to 4.0m.• Further, the location of the project is accessible, hence it will not entail much hauling cost, resulting to the decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER-IN-CHARGE

