



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Regional Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer DANILO U. TABILAS**, **Cagayan 3rd DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100036000 Project ID: P00201577LZ OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Tertiary Roads Cagayan-Apayao Rd - K0488+833 - K0489+665			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Tertiary Roads Cagayan-Apayao Rd - K0489+625 - K0489+655, K0489+686 - K0491+480, K0489+686 - K0491+300, K0491+360 - K0491+480		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Off- Carriageway Improvement: Shoulder Paving/ Construction/ 3,352.00 sq.m	₱ 5.748T /sq.m	₱ 19.266M	CW1 – Off- Carriageway Improvement: Shoulder Paving/ Construction/ 8,970.00 sq.m	₱ 2.1478T /sq.m	₱ 19.266M
EAO	-	₱ 393.180T	EAO	-	₱ 393.180T
Total:		₱ 19.659M	Total:		₱ 19.659M
Justification: <ul style="list-style-type: none">✓ The increase in physical target is due to sufficiency of allotted fund to cover the increase in physical target.• The change in station limits is made to exclude the existing paved shoulders in the original station limits.• The decrease in the unit cost is based on the approved DUPA and POW.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.4 LDM/AVS/ERP/DSS

