



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer ROSAURO R. GUERRERO, Cagayan 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310208100066000 Project ID: P002015051Z OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Secondary Roads		OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Secondary Roads			
Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0558+658 - K0559+545, K0559+760 - K0560+060, K0560+151 - K0561+087		Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0558+658 - K0559+000 , K0560+151 - K0560+845.50			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Off-Carriageway Improvement: Shoulder Paving/Construction / 8,588.00 sq.m	₱ 2.1304T /sq.m	₱ 18.29562M	CW1 – Off-Carriageway Improvement: Shoulder Paving/Construction / 5,409.00 sq.m	₱ 3.3824T /sq.m	₱ 18.29562M
EA0	-	₱ 373.38T	EA0	-	₱ 373.38T
Total:		₱ 18.669M	Total:		₱ 18.669M
Justification: Decrease in physical target due to the inclusion of concrete retaining wall with height ranging from 1.5m to 3.0m to protect the shoulder.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN-CHARGE

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02077