



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated July 9, 2019 of **DPWH Region IV- B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101552000 Project ID: P00321120LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structures, Amnay FC (Kabangkalan Section), Sablayan, Occidental Mindoro			Construction of Flood Control Structures, Amnay FC (Kabangkalan Section), Sablayan, Occidental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure: 186.29 LM	₱ 99.31/ Lm	₱ 18,130.00	CW1 – Construction of Flood Mitigation Structure: 158 LM	₱ 117.09/ Lm	₱ 18,130.00
EAO	-	₱ 370.00	EAO	-	₱ 370.00
Total:		₱ 18,500.00	Total:		₱ 18,500.00
Justification:					
Modification is necessary due to decreased in physical target from 186.29 Lm. to 158 Lm., gabion mattress was widened from 6.0 meter to 9.0 meter to prevent further scouring.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Form for Modification Request

A. GENERAL

1. REGION IV- B	2. DEO Mindoro Occidental DEO	3. LEGISLATIVE DISTRICT Occidental Mindoro (Lone District)
---------------------------	---	--

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA) 320101101552000					
5. Project Id P00321120LZ					
6. Project Category 002: Protect Lives and Properties					
7. Sub-Program (P/A/P) Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems					
8. Operating Unit Mindoro Occidental District Engineering Office			18. Operating Unit (Change subject to DBM approval) Mindoro Occidental District Engineering Office		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
CW1	Construction of Flood Mitigation Structure		CW1	Construction of Flood Mitigation Structure	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
10. PROJECT DESCRIPTION (as recorded in GAA) Construction of Flood Control Structures, Amnay FC (Kabangkalan Section), Sablayan, Occidental Mindoro			20. PROJECT DESCRIPTION (of the revised project) Construction of Flood Control Structures, Amnay FC (Kabangkalan Section), Sablayan, Occidental Mindoro		
11. ALLOTMENT (P'000) (as recorded in GAA) 18,500			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 18,500		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target	Target Unit	Component ID	Target	Target Unit
CW1	186.29	Lineal Meters (lm)	CW1	158	Lineal Meters (lm)
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
P00321120LZ - CW1	18,500	99.31/ Lm	P00321120LZ - CW1	18,500	117.09/ Lm
Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.

Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Sablayan, Occidental Mindoro				25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP) Sablayan, Occidental Mindoro			
Start X	120.88638°E	End X	120.88278°E	Start X	120.88638°E	End X	120.88278°E
Start Y	12.95555°N	End Y	12.95556°N	Start Y	12.95555°N	End Y	12.95556°N
15. ROAD CLASSIFICATION (if applicable) Choose an item.				26. ROAD CLASSIFICATION (if applicable) Choose an item.			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Mindoro Occidental District Engineering Office				27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Mindoro Occidental District Engineering Office			
17. PROJECT IMPLEMENTATION PLAN (PIP)				28. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date		Planned End Date		Planned Start Date		Planned End Date	
11-Jun-19		10-Mar-20		20-Jul-19		13-Apr-20	
29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES				30. UNDER WARRANTY? <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES			

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☒ YES ☐ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- Modification is necessary due to decreased in physical target from 186.29 Lm. to 158 Lm., gabion mattress was widened from 6.0 meter to 9.0 meter to prevent further scouring.

33. PHOTOS SUBMITTED
☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED
☐ NO ☐ YES

35. PREPARED BY:

Name:	STARLET S. SIBAYAN	Position:	Engineer II
Office:	Mindoro Occidental DEO	Date:	7/1/2019

36. REVIEWED BY DISTRICT OFFICE (If Required)

Name:	GERARDO D. CLEMENTE
Position:	Chief of Planning Section
Date:	7/1/2019

38. REVIEWED BY REGIONAL OFFICE

Name:	RENATO L. ESCUDRO
Position:	Chief of Planning Division
Date:	7/1/2019

37. RECOMMENDED BY DISTRICT OFFICE (If Required)

Name:	JOSEFINO M. MELGAR, Jr.
Position:	District Engineer
Date:	7/1/2019

39. RECOMMENDED BY REGIONAL OFFICE

Name:	WILFREDO S. MALLARI
Position:	OIC- Regional Director
Date:	7/1/2019

Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

320101101552000

Project Id

P00321120LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target


Reviewed by Office of the Undersecretary for Operations

Name: MANNY M. BULUSAN/ AGNES P. JACINTO

Signature

Position: Technical Staff

Date:



Technical Staff

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name: GERARD M. LONGORIA

Signature

Position: Regional Coordinator

Date:

Name: MILAGROS C. MANAYSAY

Signature:

Position: Chief of Programming Division

Date:



7/12/2019



7/12/19