



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IX-095
Project ID:	P00322289MN

August 19, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 14 August 2019 of **DPWH Region IX Director CAYAMOMBAO D.DIA**, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100940000 Project ID: P00322289MN					
Local Program – Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Local Program – Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control at Tumaga River Basin, Tetuan Section, Zamboanga City			Construction of Flood Control at Tumaga River Basin, Tetuan Section, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure / 106 lm	P 192.699T/lm	P 20.42614M	CW1- Construction of Flood Mitigation Structure / 162.03 lm	P 126.064T/lm	P 20.42614M
EO	-	P 416.86T	EO	-	P 416.86T
Total:		P 20.843M	Total:		P 20.843M
Justification: <ul style="list-style-type: none">Increase in physical target from 106 lm to 162.03 lm due to the decrease in unit cost.The decrease in unit cost is due to the ease of transportation/accessibility going to the project site.The derived unit cost is based on approved Program of Work (POW), Detailed Unit Price Analysis (DUPA), and Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNION, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02772