



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated July 25, 2019 of **DPWH Region IV- B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification** of District Engineer **JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200212000 Project ID: P00344864LZ					
Local Program			Local Program		
Flood Control and Drainage - Flood Control Structures / Facilities - Construction /Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Flood Control and Drainage - Flood Control Structures / Facilities - Construction /Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Sea Wall, Brgy. Payompon, Mamburao, Occidental Mindoro			Construction of Sea Wall, Brgy. Payompon, Mamburao, Occidental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure	₱ 14.33/ lm	₱ 3,920.00	CW1 – Construction of Flood Mitigation Structure	₱ 39.20/ lm	₱ 3,920.00
273.499 LM			100 LM		
EAO	-	₱ 80.00	EAO	-	₱ 80.00
Total:		₱ 4,000.00	Total:		₱ 4,000.00
Justification:					
<ul style="list-style-type: none">Modification is necessary due to revision of concrete slope protection design from 1.50 meters to 2.0 meters wide and 2.0 to 3.8 meters height, resulting to a decreased in physical target from 273.499 LM to 100.0 LM.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9F05913

Form for Modification Request

A. GENERAL					
1. REGION IV- B		2. DEO Mindoro Occidental DEO		3. LEGISLATIVE DISTRICT Occidental Mindoro (Lone District)	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 300106200212000					
5. Project Id P00344864LZ					
6. Project Category Local Program					
7. Sub-Program (P/A/P) Flood Control and Drainage – Flood Control Structures/ Facilities – Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects					
8. Operating Unit Mindoro Occidental District Engineering Office			18. Operating Unit (Change subject to DBM approval) Mindoro Occidental District Engineering Office		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
CW1	Construction of Flood Mitigation Structure		CW1	Construction of Flood Mitigation Structure	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
10. PROJECT DESCRIPTION (as recorded in GAA) Construction of Sea Wall, Brgy. Payompon, Mamburao, Occidental Mindoro			20. PROJECT DESCRIPTION (of the revised project) Construction of Sea Wall, Brgy. Payompon, Mamburao, Occidental Mindoro		
11. ALLOTMENT (P'000) (as recorded in GAA) 4,000			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 4,000		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target	Target Unit	Component ID	Target	Target Unit
CW1	273.499	Lineal Meters (lm)	CW1	100	Lineal Meters (lm)
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
P00344864LZ-CW1	3,920	14.33/ LM	P00344864LZ-CW1	3,920	39.20/ LM
P00344864LZ-EAO	80	Click here to enter text.	P00344864LZ-EAO	80	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.

Form for Modification Request

Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.
14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Mamburao, Occidental Mindoro			25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP) Mamburao, Occidental Mindoro		
Start X	120.59849°E	End X	120.59902°E	Start X	120.59849°E
Start Y	13.21666°N	End Y	13.21601°N	Start Y	13.21666°N
15. ROAD CLASSIFICATION (if applicable) Choose an item.			26. ROAD CLASSIFICATION (if applicable) Choose an item.		
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Mindoro Occidental District Engineering Office			27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Mindoro Occidental District Engineering Office		
17. PROJECT IMPLEMENTATION PLAN (PIP)			28. PROJECT IMPLEMENTATION PLAN (PIP)		
Planned Start Date	11-Aug-19	Planned End Date	2-Mar-20	Planned Start Date	11-Sep-19
				Planned End Date	2-Apr-20
			29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		30. UNDER WARRANTY? <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO
 ☐ YES
 ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- Modification is necessary due to revision of concrete slope protection design from 1.50 meters to 2.0 meters wide and 2.0 to 3.8 meters height, resulting to a decreased in physical target from **273.499 LM** to **100.0 LM**.

33. PHOTOS SUBMITTED

☐ NO
 ☒ YES


34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO
 ☒ YES

35. PREPARED BY:

Name:	STARLET S. SIBAYAN	Position:	Engineer II
Office:	Mindoro Occidental DEO	Date:	7/22/2019

Form for Modification Request

36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
Name:	GERARDO D. CEMENTE	Name:	RENATO L. ESCUDERO
Position:	Chief of Planning Section	Position:	Chief of Planning Division
Date:	7/22/2019	Date:	7/22/2019
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
Name:	JOSEFINO M. MELGAR, JR.	Name:	WILFRED S. MALLARI
Position:	District Engineer	Position:	OIC- Regional Director
Date:	7/22/2019	Date:	7/22/2019
UACS (Unified Account Code Structure as defined in GAA) 300106200212000			
Project Id P00344864LZ			
40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY			
Category of Modification (choose one)		<input type="checkbox"/> Category A – Typographical Errors <input type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment – Send to PS-PD to amend MYPS <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation	
Primary Reason for Request (based on Category of Modification): (choose one)			
Category A	Category B	Category C	Category D
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU) <input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target
Reviewed by Office of the Undersecretary for Operations			
Name:	MANNY B. BULUSAN/ AGNES P. JACINTO		
Signature			
Position:	Technical Staff		
Date:	7/29/2019		

Form for Modification Request

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification
(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☒ Augmentation ✓ CHANGE IN PHYSICAL TARGET

Reviewed by Planning Service

Name:	FROILAN B. MABINI, JR.	Name:	MILAGROS C. MANAYSAY
Signature		Signature:	
Position:	Regional Coordinator	Position:	Chief of Programming Division
Date:	7/29/2019	Date:	7/29/19 