



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated July 9, 2019 of **DPWH Region IV- B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of ~~Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office, Mamburao, Occidental Mindoro~~ of the project under FY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS NO. 300116201804000 Project ID: P00345945LZ					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting/Construction of Poblacion-Harrison Road (Pula-Pamutusin Section), Paluan, Occidental Mindoro			Concreting/Construction of Poblacion-Harrison Road (Pula-Pamutusin Section), Paluan, Occidental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road: 2.266 Lane-km	₱ 11,032.66/ Lane-km	₱ 24,500.00	CW1 – Construction of Concrete Road: 0.880 Lane-km	₱ 28,409.09/ Lane-km	₱ 24,500.00
EAO	-	₱ 500.00	EAO	-	₱ 500.00
Total:		₱ 25,000.00	Total:		₱ 25,000.00
Justification: Modification is necessary <u>due to decreased in physical target</u> from 2.266 Lane-Km to 0.880 Lane-Km, <u>revision of the design of road from 5.0 meters width to 6.10 meters and from 0.15m thick to 0.23m.</u>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN9F05823