



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Project ID: P00347626MN

August 13, 2019

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated 6 August 2019 of DPWH Region IX Assistant Regional Director KHADAFY D. TANGGOL, endorsing the request of District Engineer INOCENCIO P. SABUGAL, Zamboanga Del Norte 1<sup>st</sup> District Engineering Office, for the modification of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117204936000 Project ID: P00347626MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road, Purok 2, Brgy. <u>Lugdugan</u> , Dipolog City, Zamboanga del Norte			Concreting of Road, Purok 2, Brgy. <u>Lugdungan</u> , Dipolog City, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.350 lane-km	P 4.950M/ lane-km	P 1.73250M	CW1- Construction of Concrete Road / 0.350 lane-km	P 4.950M/ lane-km	P 1.73250M
EAO	-	P 17.50T	EAO	-	P 17.50T
Total:		P 1.750M	Total:		P 1.750M
Justification:					
• Typographical error. "Brgy. <u>Lugdugan</u> " should be Brgy. <u>Lugdungan</u> " since there is no existing Brgy. <u>Lugdugan</u> in Dipolog City, Zamboanga del Norte.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SODUBON, CESO I  
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN9G02755