

August 05, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**  
\*Secretary  
This Department

This refers to the memorandum dated 01 August 2019 of **DPWH Region IX Director CAYANOMBAO D. DIA**, endorsing the request of **District Engineer AMINODIN P. MANIRI**, Zamboanga del Sur 2<sup>nd</sup> DEO for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116202021000 Project ID: P00353955MN					
Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Opening/Improvement of Barangay Road from Purok Gabi Tubo - Pait, Dumalinao to Barangay Bag-ong Misamis, San Pablo, Zamboanga del Sur			Opening/Improvement of Barangay Road from Purok Gabi Tubo - Pait, Dumalinao to Barangay Bag-ong Misamis, San Pablo, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 1.1 lane km	₱ 4.90 M / lane km	₱ 5.39 M	CW1- Construction of Concrete Road 0.864 lane km	₱ 6.24 M / lane km	₱ 5.39 M
EAO	-	₱ 110.00 T	EAO	-	₱ 110.00 T
Total:		₱ 5.50 M	Total:		₱ 5.50 M
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target from 1.10 lane km to 0.864 lane km.</li><li>The length is reduced because the road work involves large amount of excavation due to its mountainous terrain where most of the work includes side cutting of the slope to attain the standard design for highways.</li><li>The project site also requires the installation of Reinforced Concrete Box Culvert to protect the area from flooding and Grouted Riprap to provide slope protection.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.3 IMM/LCA/AVS/DSS



WIN9G02746