



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary


This has reference to the herein Memorandum dated July 25, 2019 of **DPWH Region IV- B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117203768000 Project ID: P00354845LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Construction of Road, Sitio Bigohan, Barangay Tangkalan, Mamburao, Occidental Mindoro			Construction of Road, Sitio Bigohan, Barangay Tangkalan, Mamburao, Occidental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road	₱ 2,970/ lane-km	₱ 2,970.00	CW1 – Construction of Concrete Road	₱ 7,941.18/ lane-km	₱ 2,970.00
1.0 Lane-Km			0.374 Lane-Km		
EAO	-	₱ 30.00	EAO	-	₱ 30.00
Total:		₱ 3,000.00	Total:		₱ 3,000.00
Justification:					
<ul style="list-style-type: none">Modification is necessary due to revision of road design from 4.0meters width to 5.0 meters width and road thickness from 0.10m to 0.23m, resulting to a decreased in physical target from 1.0 Lane-Km to 0.374 Lane-Km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9F05916

2.6 APJ/RRB

Form for Modification Request

A. GENERAL

1. REGION

IV- B

2. DEO

Mindoro Occidental DEO

3. LEGISLATIVE DISTRICT

Occidental Mindoro (Lone District)

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

300117203768000

5. Project Id

P00354845LZ

6. Project Category

Local Program

7. Sub-Program (P/A/P)

Local Roads and Bridges - Local Roads – Local Infrastructure Program

8. Operating Unit

Mindoro Occidental District Engineering Office

18. Operating Unit (Change subject to DBM approval)

Mindoro Occidental District Engineering Office

9. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

CW1

Construction of Concrete Road

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

19. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

CW1

Construction of Concrete Road

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

10. PROJECT DESCRIPTION (as recorded in GAA)

Construction of Road, Sitio Bigohan, Barangay Tangkalan, Mamburao, Occidental Mindoro

20. PROJECT DESCRIPTION (of the revised project)

Construction of Road, Sitio Bigohan, Barangay Tangkalan, Mamburao, Occidental Mindoro

11. ALLOTMENT (P'000) (as recorded in GAA)

3,000

21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment)

3,000

22. CAF (To be obtained from Financial Management office)

☒ YES

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

CW1

1.0

Lane Km

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

23. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

CW1

0.374

Lane Km

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

13. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost (P'000)

Target Unit Cost (P'000/Target Unit)

P00354845LZ-CW1

2,970

2,970/ LM

P00354845LZ-EAO

30

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

24. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost (P'000)

Target Unit Cost (P'000/Target Unit)

P00354845LZ-CW1

2,970

7,941.18/ LM

P00354845LZ-EAO

30

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Mamburao, Occidental Mindoro				25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP) Mamburao, Occidental Mindoro			
Start X	120.62089 E	End X	120.62193 E	Start X	120.62089 E	End X	120.62193 E
Start Y	13.26887 N	End Y	13.26804 N	Start Y	13.26887 N	End Y	13.26804 N
15. ROAD CLASSIFICATION (if applicable) Choose an item.				26. ROAD CLASSIFICATION (if applicable) Choose an item.			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Mindoro Occidental District Engineering Office				27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Mindoro Occidental District Engineering Office			
17. PROJECT IMPLEMENTATION PLAN (PIP)				28. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date		Planned End Date		Planned Start Date		Planned End Date	
10-Aug-19		28-Mar-20		10-Sep-19		28-Apr-20	
29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES				30. UNDER WARRANTY? <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES			

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects) <input type="checkbox"/> NO <input type="checkbox"/> YES <input checked="" type="checkbox"/> N/A
32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points) <ul style="list-style-type: none"> Modification is necessary due to revision of road design from 4.0meters width to 5.0 meters width and road thickness from 0.10m to 0.23m, resulting to a decreased in physical target from 1.0 Lane-Km to 0.374 Lane-Km.
33. PHOTOS SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES
34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES

35. PREPARED BY:

Name:	STARLET S. SIBAYAN	Position:	Engineer II
Office:	Mindoro Occidental DEO	Date:	7/22/2019

Form for Modification Request

36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
Name:	GERARDO D. CLEMENTE	Name:	RENATO L. ESCUDRO
Position:	Chief of Planning Section	Position:	Chief of Planning Division
Date:	7/22/2019	Date:	7/22/2019
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
Name:	JOSEFINO M. MELGAR, JR.	Name:	WILFREDO S. MALLARI
Position:	District Engineer	Position:	OIC- Regional Director
Date:	7/22/2019	Date:	7/22/2019

UACS (Unified Account Code Structure as defined in GAA)

300117203768000

Project Id

P00354845LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification (choose one)	<input type="checkbox"/> Category A – Typographical Errors <input type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment – Send to PS-PD to amend MYPs <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation
---	--

Primary Reason for Request (based on Category of Modification): (choose one)


Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name:	MANNY M. BULUSAN/ AGNES P. JACINTO
Signature	
Position:	Technical Staff
Date:	7/24/2019

Form for Modification Request

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification (choose one)	<div style="display: flex; flex-wrap: wrap;"> <div style="width: 50%;"> <input type="checkbox"/> Category A – Typographical Errors <input type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment – Send to PS-PD to amend MYPs <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation </div> <div style="width: 50%; color: blue;"> <input checked="" type="checkbox"/> CHANGE IN PHYSICAL TARGET </div> </div>		
Reviewed by Planning Service			
Name:	FROILAN B. MABINI, JR.	Name:	MILAGROS C. MANAYSAY
Signature		Signature:	
Position:	Regional Coordinator	Position:	Chief of Programming Division
Date:	7/29/2019	Date:	7/29/19 