



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 01 July 2019 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer NESTOR L. DEL ROSARIO, Mindoro Oriental District Engineering Office**, Brgy. Masipit, Calapan City, Oriental Mindoro of the project under FY 2019 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|---------------------|--------------------|---|---------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300117203787000 Project ID: P00354855LZ Local Program Local-Local Roads and Bridges- Local Road- Local Infrastructure Program Concreting of Sta. Rosa-Binaybay Road, Baco, Oriental Mindoro | | | Local Program Local-Local Roads and Bridges- Local Road- Local Infrastructure Program Concreting of Sta. Rosa-Binaybay Road, Baco, Oriental Mindoro | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Construction of Concrete Road 1.05 Lane Km | ₱ 4,714.29/ Lane Km | ₱ 4,950.00 | CW1- Construction of Concrete Road 0.700 Lane Km | ₱ 7,071.43/ Lane Km | ₱ 4,950.00 |
| EAO | - | ₱ 50.00 | EAO | - | ₱ 50.00 |
| Total: | | ₱ 5,000.00 | | | ₱ 5,000.00 |
| Justification: | | | | | |
| <ul style="list-style-type: none">Modification is sought since <u>provision of slope protection and increase of pavement thickness from 0.15m to 0.23m thick were considered</u> resulting to decreased in physical target from 1.05 lane km to 0.70 lane km. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN9F05786

Form for Modification Request

| A. GENERAL | | | | | |
|--|-------------------------------|---|--|---|---|
| 1. REGION REGION IV-B | | 2. DEO MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE | | 3. LEGISLATIVE DISTRICT ORIENTAL MINDORO 1ST DISTRICT | |
| B. ORIGINAL PROJECT | | | C. PROPOSED REVISED PROJECT | | |
| 4. UACS (Unified Account Code Structure as defined in GAA) 300117203787000 | | | | | |
| 5. Project Id P00354855LZ | | | | | |
| 6. Project Category Local Program | | | | | |
| 7. Sub-Program (P/A/P) Local-Local Roads and Bridges- Local Road- Local Infrastructure Program | | | | | |
| 8. Operating Unit MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE | | | 18. Operating Unit (Change subject to DBM approval) MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE | | |
| 9. Type of Work (Enter Details for all Components below) | | | 19. Type of Work (Enter Details for all Components below) | | |
| Component ID | Type of Work | | Component ID | Type of Work | |
| CW1 | Construction of Concrete Road | | CW1 | Construction of Concrete Road | |
| Click here to enter text. | Choose an item. | | Click here to enter text. | Choose an item. | |
| Click here to enter text. | Choose an item. | | Click here to enter text. | Choose an item. | |
| Click here to enter text. | Choose an item. | | Click here to enter text. | Choose an item. | |
| 10. PROJECT DESCRIPTION (as recorded in GAA) Concreting of Sta. Rosa-Binaybay Road, Baco, Oriental Mindoro | | | 20. PROJECT DESCRIPTION (of the revised project) Concreting of Sta. Rosa-Binaybay Road, Baco, Oriental Mindoro | | |
| 11. ALLOTMENT (P'000) (as recorded in GAA) P 5,000.00 | | | 21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) P 5,000.00 | | 22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES |
| 12. PHYSICAL TARGET (Enter Details for all Components below) | | | 23. PHYSICAL TARGET (Enter Details for all Components below) | | |
| Component ID | Target | Target Unit | Component ID | Target | Target Unit |
| CW1 | 1.05 | Lane Km | CW1 | 0.700 | Lane Km |
| Click here to enter text. | Click here to enter text. | Choose an item. | Click here to enter text. | Click here to enter text. | Choose an item. |
| Click here to enter text. | Click here to enter text. | Choose an item. | Click here to enter text. | Click here to enter text. | Choose an item. |
| Click here to enter text. | Click here to enter text. | Choose an item. | Click here to enter text. | Click here to enter text. | Choose an item. |
| Click here to enter text. | Click here to enter text. | Choose an item. | Click here to enter text. | Click here to enter text. | Choose an item. |
| 13. UNIT COST (Enter Details for all Components below) | | | 24. UNIT COST (Enter Details for all Components below) | | |
| Component ID | Component Cost (P'000) | Target Unit Cost (P'000/Target Unit) | Component ID | Component Cost (P'000) | Target Unit Cost (P'000/Target Unit) |
| P00354855LZ - CW1 | P 4,950.00 | P 4,714.29/Lane Km | P00354855LZ -CW1 | P 4,950.00 | P 7,071.43/Lane Km |
| P00354855LZ -EAO | P 50.00 | Click here to enter text. | P00354855LZ -EAO | P 50.00 | Click here to enter text. |
| Click here to enter text. | Click here to enter text. | Click here to enter text. | Click here to enter text. | Click here to enter text. | Click here to enter text. |
| Click here to enter text. | Click here to enter text. | Click here to enter text. | Click here to enter text. | Click here to enter text. | Click here to enter text. |

Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Concreting of Sta. Rosa-Binaybay Road, Baco, Oriental Mindoro

Start X 121.053055 End X 121.040555

Start Y 13.375277 End Y 13.376666

15. ROAD CLASSIFICATION (if applicable)

Choose an item.

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date 6/19/2019
Planned End Date 8/17/2019

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Concreting of Sta. Rosa-Binaybay Road, Baco, Oriental Mindoro

Start X 121.053055 End X 121.040555

Start Y 13.375277 End Y 13.376666

26. ROAD CLASSIFICATION (if applicable)

Choose an item.

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)

MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date 6/19/2019
Planned End Date 8/17/2019

29. OVERLAP?

☐ NO ☐ YES

30. UNDER WARRANTY?

☐ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☐ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

Click here to enter text.

Modification is sought since provision of slope protection and increase of pavement thickness from 0.15m to 0.23m thick were considered resulting to decreased in physical target from 1.05 lane km to 0.70 lane km.

33. PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

35. PREPARED BY:

Name:

GRACE M. MANONGSONG

Position:

Engineer II







Office:

Mindoro Oriental District Engineering Office

Date:




6/24/2019

Form for Modification Request

| 36. REVIEWED BY DISTRICT OFFICE (If Required) | | 38. REVIEWED BY REGIONAL OFFICE | | |
|---|---|--|--|--|
| Name: | EDWIN A. CABRAL  | Name: | RENATO L. ESCUADRO  | |
| Position: | Chief of Planning Section | Position: | Chief of Planning Division | |
| Date: | 6/24/2019 | Date: | 6/24/2019 | |
| 37. RECOMMENDED BY DISTRICT OFFICE (If Required) | | 39. RECOMMENDED BY REGIONAL OFFICE | | |
| Name: | NESTOR L. DEL ROSARIO  | Name: | WILFREDO S. MALLARI  | |
| Position: | District Engineer | Position: | OIC- Regional Director | |
| Date: | 6/24/2019 | Date: | 6/24/2019 | |
| UACS (Unified Account Code Structure as defined in GAA) 300117203787000 Project Id P00354855LZ | | | | |
| 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY | | | | |
| Category of Modification (choose one) | | <input type="checkbox"/> Category A – Typographical Errors <input type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment – Send to PS-PD to amend MYPs <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation | | |
| Primary Reason for Request (based on Category of Modification): (choose one) | | | | |
| Category A | Category B | Category C | Category D | Adjustment (Must be no change to target or GAA line item) |
| <input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error | <input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target | <input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality | <input type="checkbox"/> Change in (IO), requiring a change in the (OU) | <input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target |
| Reviewed by Office of the Undersecretary for Operations | | | | |
| Name: | MANNY B. BULUSAN/ AGNES P. JACINTO | | | |
| Signature |   | | | |
| Position: | Technical Staff | | | |
| Date: | 7/3/2019 | | | |

Form for Modification Request

41. DPWH PLANNING SERVICE OFFICE USE ONLY

| | | | |
|---|--|-------------------|---|
| Category of Modification (choose one) | <input type="checkbox"/> Category A – Typographical Errors <input type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment – Send to PS-PD to amend MYPS <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation | | |
| Reviewed by Planning Service | | | |
| Name: | GERARD M. LONGORIA | Name: | MILAGROS C. MANAYSAY |
| Signature |  | Signature: |  |
| Position: | Regional Coordinator | Position: | Chief of Programming Division  |
| Date: | 7/4/2019 | Date: | 7/4/19 |

Name of Project: Concreting of Sta. Rosa-Binaybay Road, Baco, Oriental Mindoro