


Reference Number: IX-009

Project ID: P00355927MN



X-090

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 30, 2019

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

SUBJECT : Request for Modification of CY 2019 Infrastructure Program based on General Appropriations Act (GAA)

Respectfully forwarded is the 29 August 2019 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2019 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300119200284000 P00355927MN Local Program – Local Roads and Bridges - Local Bridges - Local Infrastructure Program Concrete Footbridge with Pier Head, Bunah Bunaan, Luuk Buntal, Panglima, Sugala, Tawi-Tawi			Local Program – Local Roads and Bridges - Local Bridges - Local Infrastructure Program Concrete Footbridge with Pier Head, Bunah Bunaan, Luuk Buntal, Panglima, Sugala, Tawi-Tawi		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1-Construction of Bridge 1,428.57 sq.m	₱ 3,465/sq.m	₱ 4,950,000.00	CW-1-Construction of Bridge 175.00 sq.m	₱ 28,285.71/sq.m	₱ 4,950,000.00
EAO		₱ 50,000.00	EAO		₱ 50,000.00
	Total:	₱ 5,000,000.00		Total:	₱ 5,000,000.00
Justification:					
<ul style="list-style-type: none">The physical target based on GAA is erroneous; the correct physical target should be 175.00 sq.m. with unit cost of ₱ 28,285.71/sq.mThis project is in an Island where materials cost is extremely high due to triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source at Municipality of Panglima Sugala, Tawi-Tawi Province is limited.					

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9B00826