



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated February 21, 2020 of **DPWH Region IV-B, Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description.					
UACS No. 310108100381000 Project ID: P00400103LZ					
Ensure Safe and Reliable National Roads System			Ensure Safe and Reliable National Roads System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads		
Mindoro West Coastal Road K0446+150 – K0446+540			Mindoro West Coastal Road K0446+300 – K0446+380		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)
CW1 – Construction of Slope Protection Structure	₱ 21.28/ sq.m.	₱ 49,000.00	CW1 – Construction of Slope Protection Structure	₱ 21.28/ sq.m.	₱ 49,000.00
2,303 Sq. m.			2,303 Sq. m.		
EO	-	₱ 1,000.00	EO	-	₱ 1,000.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
Justification: No change in target, scope & unit cost.					
• Modification is necessary due to change in Station Limits from K0446+150 to K0446+300 and K0446+540 to K0446+380 to prioritize the section prone to rock fall.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06022