



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 4, 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100389000 Project ID: P00400205LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads Tablas Circumferential Rd – K0075+100 – K0075+127			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads Tablas Circumferential Rd – K0074+837.50 – K0074+900		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 160 square meters	₱ 9.80 / sq.m	₱ 1,568	CW1- Construction of Road Slope Protection Structure: 250 square meters	₱ 6.27 / sq.m	₱ 1,568
EAO	-	₱ 32	EAO	-	₱ 32
Total:		₱ 1,600	Total:		₱ 1,600
Justification:					
<ul style="list-style-type: none">Modification is necessary due to increase in physical target from 160 sq.m to 250 sq.m and change in station limit from K0074+837.50 – K0074+900 to K0075+100 – K0075+127, to cater some portions that needs slope protection to prevent soil from scouring.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06095