



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 4, 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for approval of **Modification of District Engineer NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100604000 Project ID: P00400349LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Road Widening - Secondary Roads Tablas Circumferential Rd – K0025+594.27 – K0026+580, K0029+000 – K0029+765			Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Road Widening - Secondary Roads Tablas Circumferential Rd – K0025+594.27 – K0026+ 546.21		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 3.491 Lane-Km	₱ 9,286.27/ Lane-km	₱ 32,418.40	CW1- Road Widening: 1.89388 Lane-Km	₱ 17,117.45 / Lane-km	₱ 32,418.40
EAO	-	₱ 661.60	EAO	-	₱ 661.60
Total:		₱ 33,080	Total:		₱ 33,080
Justification: <ul style="list-style-type: none">Modification is sought due to additional slope protection and drainage structures that are needed to protect the national road resulting to a <u>decrease</u> in physical target and change in station limits from 3.491 lane-km to 1.89388 lane-km and K0025+594.27 – K0026+580, K0029+000 – K0029+765 to K0025+594.27 – K0026+546.21, respectively.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06134