

OFFICE OF THE SECRETARY
Manila

June 25, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 9, 2020 of **DPWH Region XIII Assistant Regional Director NOMER ABEL P. CANLAS**, endorsing the request of **District Engineer NOEL R. OCLARIT, Surigao Del Sur 2nd District Engineering Office**, for the **modification of the project under FY 2020 GAA**, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100306000 Project ID: P00400404MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads		
Surigao-Davao Coastal Rd - K1459+990 - K1462+656			Surigao-Davao Coastal Rd - K1459+750 - K1460+814		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving / Construction / 10,664 sq.m.	P 3.584 T/ sq.m.	P 38,220,000	CW1- Off-Carriageway Improvement: Shoulder Paving / Construction / 4,256 sq.m.	P 8.980 T/ sq.m.	P 38,220,000
EAO	-	P 780,000	EAO	-	P 780,000
Total:		P 39,000,000	Total:		P 39,000,000
Justification:					
<ul style="list-style-type: none">Based on final validation and assessment, there is an overlapping in the original station due to the on-going road widening project under Regional Office.Aside from concreting of shoulder, drainage canal with cover and median with streetlights are added to its scope of work.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to reasonableness of unit cost.*

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMIL H. SAGAIN, CESO I
Undersecretary for UPMO Operations and Technical Services
Officer-In-Charge

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02992