



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTHERN MINDORO**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Roxas, Oriental Mindoro

06 MAY 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 03 March 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification** of OIC - District Engineer **ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

Based on our evaluation, the submitted request for modification of the said project is found in order.

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202100474000</b> <b>Project ID: P00400430LZ</b> OO1: Ensure Safe and Reliable National Road System  Network Development – Road Widening – Secondary Roads  Calapan South Road - K0132 + 350 – K0133+159, K0136 + 185 - K0137 + 409			OO1: Ensure Safe and Reliable National Road System  Network Development – Road Widening – Secondary Roads  Calapan South Road - K0132 + 350 – K0133+159, K0136 + 185 - K0137 + 458		
Physical Target	Unit Cost ( P'000)	Allocation ( P'000)	Physical Target	Unit Cost ( P'000)	Estimated Cost ( P'000)
CW1 – Road Widening 4.092 lane km	₱ 15,577.25 / Lane Km	₱ 63,742.110	CW1 – Road Widening 4.190 lane km	₱ 15,212.91 / Lane Km	₱ 63,742.110
EAO	-	₱ 2,311.890	EAO	-	₱ 2,311.890
Total:		₱ 66,054.00	Total:		₱ 66,054.00
<b>Justification:</b> 1) Modification is requested due to increase in physical target from 4.092 lane km to 4.190 lane km as to maximized the allotted fund since there is a decreased in material hauling cost.					

Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

For and in the absence of the  
Undersecretary for Regional Operations  
in Visayas, NCR and Reg. IV-B

**ANTONIO V. MOLANO, JR., CESO III**  
Assistant Secretary

Department of Public Works and Highways  
Office of the Secretary



WINOF06053