



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

0-6 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated February 21, 2020 of **DPWH Region IV-B, Regional Director WILFREDO S. MALLARI**, endorsing the request for the approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR., Mindoro Occidental District Engineering Office**, Mamburao, Occidental Mindoro of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100260000 Project ID: P00400703LZ					
Ensure Safe and Reliable National Roads System			Ensure Safe and Reliable National Roads System		
Network Development Program – Off-Carriageway Improvement –Secondary Roads			Network Development Program – Off-Carriageway Improvement –Secondary Roads		
Mindoro West Coastal Rd K0405 + 640 - K0405 + 700 , K0406 + 200 - K0406 + 260, K0407 + 880 - K0407 + 940 , K0408 + 440 – K0408 + 500, K0409 + 300 – K0409 + 360			Mindoro West Coastal Rd K0405 + 720 - K0405 + 780 ; K0406 +200 - K0406 + 260; K0406 + 300 - K0406+ 360 ; K0407 + 040 - K0407 + 100 ; K0408 +000 - K0408+ 060 ; K0408 +440 - K0408+ 500		
Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)	Physical Target	Unit Cost (₱ '000)	Allocation (₱ '000)
CW1 – Construction of Lay-by	₱ 1,960.00/ lay-by	₱ 9,800.00	CW1 – Construction of Lay-by	₱ 1,633.33/ lay-by	₱ 9,800.00
5 Number of Lay-by			6 Number of Lay-by		
EAO	-	₱ 200.00	EAO	-	₱ 200.00
Total:		₱ 10,000.00	Total:		₱ 10,000.00
Justification:					
• Modification is sought due to <u>increase in physical target</u> from 5 number of lay-bys to 6 number of lay-bys to maximize the project allocation.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

