



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 4, 2020 of **Regional Director WILFREDO S. MALLARI, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY-2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100395000 Project ID: P00401312LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Romblon-Cogon-Sablayan Rd, K0016 + 150 – K0016 + 240			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Romblon-Cogon-Sablayan Rd, K0016 + 150 – K0016 + 273.90		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.180 Lane Km	₱ 12,522.22 / lane km	₱ 2,254	CW1- Reconstruction to Concrete Pavement: 0.2478 Lane Km	₱ 9,096.04 / lane km	₱ 2,254
EAO	-	₱ 46	EAO	-	₱ 46
Total:		₱ 2,300	Total:		₱ 2,300
Justification: <ul style="list-style-type: none">Modification is sought since the project is located in flat terrain that <u>doesn't need protection structures and drainage</u>, hence, to fully utilized the allotted fund a subsequently changed in station limit from K0016+150 – K0016+240 to K0016+150 – K0016+273.90 and increase in physical target from 0.180 Lane-km to 0.2478 Lane-km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0F06093