



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

06 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 23 January 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202100485000</b> <b>Project ID: P00402560LZ</b>					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Puerto Princesa South Rd - K0122 + 815 - K0126 + 342, K0126 + 542 - K0127 + 500			Puerto Princesa South Road – K0122 + 815 – K0126 + 342, K0126 + 542 – K0127 + 893		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 9.022 Lane Km	₱ 15,662.12 / Lane Km	₱ 141,306.88	CW1- Road Widening: 9.808 Lane Km	₱ 14,407.31 / Lane Km	₱ 141,306.88
EAO	-	₱ 5,125.12	EAO	-	₱ 5,125.12
Total:		₱ 146,432.00	Total:		₱ 146,432.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is necessary due to <u>increase in physical target</u> from 9.022 to 9.808 Lane Km to maximize the project allocation.</li><li>Changes in Station limits to avoid overlapping and gap.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in Visayas, NCR and Region IV-B

For and in the absence of the  
Undersecretary for Regional Operations  
in Visayas, NCR and Reg. IV-B

**ANTONIO V. MOLANO, JR., CESO III**  
Assistant Secretary

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WINOF06007