



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

06 MAY 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated 23 January 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202100484000</b> <b>Project ID: P00402561LZ</b>					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Puerto Princesa South Rd - K0086 + 331 - K0086 + 900, K0087 + 060 - K0090 + 000			Puerto Princesa South Road - K0086+331 - K0086+900, K0087+060 - K0090+016, K0094+048 - K0094+564		
Physical Target	Unit Cost (P'000)	Physical Target	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 7.030 Lane Km	₱ 16,673.91 / Lane Km	₱ 117,217.59	CW1- Road Widening: 8.094 Lane Km	₱ 14,482.03 / Lane Km	₱ 117,217.59
EAO	-	₱ 4,251.42	EAO	-	₱ 4,251.42
Total:		₱ 121,469.00	Total:		₱ 121,469.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is necessary due to <u>increase in physical target from 7.030 to 8.094 Lane Km to maximize the project allocation.</u></li><li>Changes in Station limits to avoid overlapping and gap.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary  
Regional Operations in Visayas, NCR and Region IV-B

For and in the absence of the  
Undersecretary for Regional Operations  
in Visayas, NCR and Reg. IV-B

**ANTONIO V. MOLANO, JR., CESO III**  
Assistant Secretary

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0F06000