



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 MAY 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 29 January 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100273000 Project ID: P00402590LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
F.B. Reyes (Busuanga-Coron) Rd - K0015 + 550 - K0015 + 650, K0015 + 750 - K0015 + 900			F.B. Reyes (Busuanga-Coron) Rd - K0015 + 560 - K0015 + 711.70		
Physical Target	Unit Cost (P'000)	Physical Target	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Slope Protection Structure : 4,021.00 Square Meters	₱ 19.20 / Square Meters	₱ 77,200.00	CW1- Construction of Slope Protection Structure : 4,021.00 Square Meters	₱ 19.20 / Square Meters	₱ 77,200.00
EAO	-	₱ 2,800.00	EAO	-	₱ 2,800.00
Total:		₱ 80,000.00	Total:		₱ 80,000.00
Justification: <i>No change in target & unit cost.</i> <ul style="list-style-type: none">Modification is necessary due to change in station limits from K0015 + 550 - K0015 + 650 and K0015 + 750 - K0015 + 900 to K0015 + 560 - K0015 + 711.70 to rehabilitate the damaged section brought about by typhoons Henry, Inday and Karding.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

For and in the absence of the
Undersecretary for Regional Operations
in Visayas, NCR and Reg IV-B

Antonio V. Molano, Jr.
ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

APPROVED / DISAPPROVED

Mark A. Villar
MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN0F06009